

Plainville School Project Schedule for Referendum

March 2017	Attendees
March 1 – CBC Spec. Meeting w/Town Council & BOE Wheeler School 6:00 p.m.	
March 13 – BOE Meeting Presentation & Approval 7:00 p.m.	
March 14 – Capitol Projects Building Committee Meeting 6:00 p.m.; Middle School PTC 7:00 p.m.	
March 20 – Town Council Meeting Presentation 7:00 p.m.; 8-24 Referral to P&Z	
March 27 – Capitol Projects Building Committee Meeting 6:00 p.m.	
March 29 – Wheeler PTO 6:00 p.m.	
April 2017	
April 3 – Town Council Meeting 7:00 p.m.; Set public hearing date	
April 10 – BOE Meeting 7:00 p.m.	
April 10 – 14 – Spring Break	
April 11 – CPBC Meeting 6:00 p.m.; P/Z Meeting; 8-24 approval	
April 17 – Town Council Meeting 7:00 p.m.	
April 18 – Middle School PTC 7:00 p.m.	
April 19 - Superintendent School Showcase (location)?	
April 24 – CPBC Meeting/Tour 6:00 p.m. @ Wheeler; Public Hearing @ Wheeler 7:00 p.m.	
April 26 – Wheeler PTO 6:00 p.m.	
May 2017	
May 1 – Town Council Meeting 7:00 p.m.; Set Referendum date	
May 2 – Quiet Period starts	
May 5 – Submit Ad to Hartford Courant	
May 8 – BOE Meeting 7:00 p.m.	
May 9 – CPBC Meeting 6:00 p.m.; Middle School PTC 7:00 p.m.	
May 11 – P.H.S. PTA 7:00 p.m.	
May 15 – Town Council Meeting 7:00 p.m.	
May 22 – CPBC Meeting 6:00 p.m.	
May 25 – Wheeler PTO 6:00 p.m.	
June 2017	
June 5 – Town Council Meeting 7:00 p.m.	
June 6 – Referendum Date	
June 12 – BOE Meeting 7:00 p.m.	
June 23 – File Grant to OSCGR	